
DENALI QUARTERLY REPORTS
A/E Construction PM Indirect

Denali Grant Amount: 170000 1261000 31800 82680

Total Expenditures: $1,381,660.36 *Include indirect on all numbers
Denali SEARHC 

Total A/E Expenses $170,000.00 $11,710.94
Total PM to Date $31,800.00 $8,981.96
Total Indirect Expenses to Date: $81,837.65 $0.00
Total Construction Expenses to Date: $1,077,329.81 $0.00
Program Income: 0

( a ) A/E ( b ) PM/Indirect ( c ) Const. Total
a. Total outlays to date $181,710.94 $122,619.61 $1,077,329.81 $1,381,660.36
b. Less: Cumulative income $0.00
c. Net proogram outlays (a-b) $181,710.94 $122,619.61 $1,077,329.81 $1,381,660.36
d.  Estimated outlays for advance $0.00
e. Total (c+d) $181,710.94 $122,619.61 $1,077,329.81 $1,381,660.36
f. Non Federal Share $11,710.94 $8,981.96 $0.00 $20,692.90
g. Federal Share $170,000.00 $113,637.65 $1,077,329.81 $1,360,967.46
h. Federal payment previous req (line g from prev $156,278.76 $59,493.00 $650,236.91 $866,009.32
i. Federal Share requested $13,721.24 $54,144.65 $427,092.90 $494,958.14


